

Marketplace Timeline

| | FEB 2013 | MAR 2013 | APR 2013 | MAY 2013 | JUN 2013 | JUL 2013 | AUG 2013 | SEP 2013 | OCT 2013 |
|-----------------------------|---|---|---|----------|----------|---|--|---|-------------------------------------|
| <u>Policy</u> | <u>2/2013</u> Essential Health Benefits & Market Rules, Payment Notice | <u>3/2013</u> Medicaid FMAP Rule | <u>4/2013</u> Eligibility Rule (Marketplace & Medicaid/CHIP Appeals) | | | | | | |
| <u>Operations & IT</u> | <u>2/2013</u> Income Definition Business Rules Finalized | | <u>4/2013</u> Issuers Submit QHP Rating & Benefit Data for HHS Marketplace | | | <u>7/2013</u> Final QHP Evaluation Results Recd. & Data Finalized | <u>8/2013</u> QHP Plan Preview for HHS & Partner Marketplaces | <u>9/2013</u> IT Dev. & Integration Testing Complete | |
| <u>Issuers & States</u> | <u>2/2013</u> State Partnership Marketplace Blueprints Due | <u>3/2013</u> Secretary Final Decisions for Marketplaces | | | | <u>7/2013</u> State Dept. of Insurance Approval of QHPs, State Partnership Review of QHPs Complete | | | |
| <u>Consumer Assistance</u> | | | <u>4/2013</u> Single Streamlined Application Finalized | | | <u>6/2013</u> Web Re-Launch & Call Center Launch | <u>7/2013</u> Navigator Portal Available | <u>8/2013</u> Navigator/Agent/Broker Training Complete | <u>10/2013</u> ENROLLMENT BEGINS |

CHIP: Children's Health Insurance Plan

QHP: Quality Health Plan

FMAP: Federal Medical Assistance Percentages (Matching funds for Medicaid and other State-administered programs)